ILLINOIS COMMERCE COMMISSION -
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT: T06-0002

TYPE: (CHECK ONE)_
PROGRESS X

COMPLETION* | | DATE | August 8, 2006
PROJECT INFORMATION:
| Reporting Party: filinois Central Railroad
Docket/Order #; Date: T06-0002, February 8, 2006 e
Status Reports Due: August 8, 2006
Ordered Completion Date: February 8, 2007 "
Completion Report Due’; February 13, 2007 |
AAR/DOT#, Milepost: IC-294 991K, 252.33, BNSF-072 307J, 121.56-Y
1C-294 993Y, 252.68, BNSF-072 309X, 121.92-Y
IC-309 277F, 253.04, BNSF-072 311Y, 122.27-Y
Street, (in/near) City, County: | Broadway St., Fifth St. & Calumet St., Centralia, Marion Co.
_Railroad Company: llinois Central Railroad Co. & BNSF Raiiway Co.

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name:. Arne Skrodal
Title: Signal Design Officer
Representing: Canadian National Railway

Street Address: 17641 South Ashland Avenue
City, State, Zip: Homewood, lllinois 60430
Office Phone: (708) 332-3271

Office Fax: (708) 332-3514

Cellular Phone:

E-Mail Address: Arne.Skrodal@ch.ca
“Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED: Installation of new automatic flashing -
light signals with gates (AFLS/Gates) with bell, controlled by constant waming time (CWT)_
circuitry, and equipped with an event recorder and a remote monitoring system.

STATUS OF WORK: The material for these projects has been ordered, the plans have been
completed and the Form 3's will be filed shortly.
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